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ESTIMATE RUN 12/31/2018

ESTIMATE SUMMARY 06:15:29

CONTID: C20063         ESTIMATE NO: 0008 FINL 2005

PCN: 20063-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 - MM 0.894 TO 6.720 PERCENT TIME:

PROJECT NO: STA 0741-019                  

SH 74 EL RANCHO TO EVERGREEN OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,737,105.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,879,626.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 88,194.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.37

CALENDAR DAYS

CALENDAR DAYS

100.00%

-0.01

0.00

0.00

88,194.40

$

$

$

$

5,737,105.43

0.00

5,737,105.43

0.00

5,737,105.43

0.00

0.00

5,737,105.43

0.00

AMOUNT DUE 5,737,105.43 88,194.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,194.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

78.5 TIME ALLOW: 79

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/17/2016

10/17/2016

06/14/2018

06/14/2018

12/31/2018

08/11/2016

09/22/2016

10/06/2016

10/17/2016
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 13.000

0.000

202-00010  
 

12,285.0013.000

0.00

13.000

EACH

945.00000

0006 Rem Sidewalk 279.000

0.000

202-00200  
 

5,501.88279.000

0.00

279.000

SY  

19.72000

0010 *Removal of Curb and Gutter 160.000

0.000

202-00203  
 

8,000.00160.000

0.00

160.000

LF  

50.00000

0015 *Removal of Concrete Curb Ramp 70.000

0.000

202-00206  
 

3,150.0070.000

0.00

70.000

SY  

45.00000

0020 *Removal of Asphalt Mat (Planing) 232,514.000

0.000

202-00240  
 

781,247.04232,514.000

0.00

232,514.000

SY  

3.36000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.10000

0030 Removal of Expansion Device 186.000

0.000

202-00504  
 

15,810.00186.000

0.00

186.000

LF  

85.00000

0035 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

0.000

EACH

250.00000

0040 *Removal of Guardrail Type 3 150.000

0.000

202-01130  
 

1,890.00150.000

0.00

150.000

LF  

12.60000

0041 Rem End Anchorage 2.000

0.000

202-01300  
 

440.002.000

0.00

2.000

EACH

220.00000

0045 *Removal of Guardrail Type 7 860.000

0.000

202-01170  
 

21,500.00860.000

0.00

860.000

LF  

25.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0055 Clean Valve Box 6.000

0.000

202-04005  
 

1,140.006.000

0.00

6.000

EACH

190.00000

0060 *Unclassified Excavation 9,300.000

0.000

203-00000  
 

497,550.009,300.000

0.00

9,300.000

CY  

53.50000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

165.00000

0070 *Potholing 2.000

0.000

203-01597  
 

630.002.000

0.00

2.000

HOUR

315.00000

0075 Laborer 6.000

0.000

203-02330  
 

270.006.000

0.00

6.000

HOUR

45.00000

0080 *Erosion Log Type 1 (12 Inch) 1,372.000

0.000

208-00002  
 

10,290.001,372.000

0.00

1,372.000

LF  

7.50000

0085 *Aggregate Bag 119.000

0.000

208-00035  
 

1,374.45119.000

0.00

119.000

LF  

11.55000

0090 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

1,780.00000

0095 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0100 *Storm Drain Inlet Protection (Type I) 50.000

0.000

208-00051  
 

1,050.0050.000

0.00

50.000

LF  

21.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,750.00000

0110 *Erosion Control Management 12.000

0.000

208-00207  
 

5,340.0012.000

0.00

12.000

DAY 

445.00000

0115 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

445.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

280.00000

0125 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

0.000

EACH

100.00000

0130 *Reset Fence 712.000

0.000

210-01000  
 

12,460.00712.000

0.00

712.000

LF  

17.50000

0135 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

230.00000

0140 *Seeding (Native) 0.600

0.000

212-00006  
 

5,400.000.600

0.00

0.600

ACRE

9,000.00000

0145 *Soil Conditioning 0.600

0.000

212-00032  
 

10,500.000.600

0.00

0.600

ACRE

17,500.00000

0150 *Mulching (Weed Free Hay) 0.600

0.000

213-00002  
 

7,500.000.600

0.00

0.600

ACRE

12,500.00000

0155 *Mulch Tackifier 113.000

0.000

213-00061  
 

5,085.00113.000

0.00

113.000

LB  

45.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

4,500.00000

0165 *Wildlife Biologist 5.000

0.000

240-00000  
 

650.005.000

0.00

5.000

HOUR

130.00000

0170 *Removal of Nests 2.000

0.000

240-00010  
 

840.002.000

0.00

2.000

HOUR

420.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

235.00000

0180 Emergency Pothole Repair 16.170

0.000

403-00800  
 

13,906.2016.170

0.00

16.170

TON 

860.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 31,821.350

0.000

403-34721  
 

2,809,825.2131,821.350

0.00

31,821.350

TON 

88.30000

0190 Emulsified Asphalt (Slow-Setting) 9,152.000

0.000

411-10255  
 

59,488.009,152.000

0.00

9,152.000

GAL 

6.50000

0195 *Bridge Expansion Joint (Asphaltic Plug) 186.000

0.000

518-01001  
 

61,380.00186.000

0.00

186.000

LF  

330.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 119.000

0.000

606-00301  
 

5,355.00119.000

0.00

119.000

LF  

45.00000

0205 *Guardrail Type 7 (Style CA) 904.000

0.000

606-00710  
 

56,500.00904.000

0.00

904.000

LF  

62.50000

0210 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,480.001.000

0.00

1.000

EACH

1,480.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0220 *Fence (Plastic) 661.000

0.000

607-11525  
 

2,842.30661.000

0.00

661.000

LF  

4.30000

0225 *Concrete Sidewalk 920.000

0.000

608-00000  
 

63,388.00920.000

0.00

920.000

SY  

68.90000

0230 *Concrete Curb Ramp 255.000

0.000

608-00010  
 

41,182.50255.000

0.00

255.000

SY  

161.50000

0235 *Detectable Warnings 58.000

0.000

608-00015  
 

4,845.9058.000

0.00

58.000

SF  

83.55000

0236 Delin (Flex) (Ty I) 6.000

0.000

612-00041  
 

702.006.000

0.00

6.000

EACH

117.00000

0240 *Pull Box (Special) 25.000

0.000

613-07000  
 

13,375.0025.000

0.00

25.000

EACH

535.00000

0241 Type Three Pull Box 2.000

0.000

613-07003  
 

1,550.002.000

0.00

2.000

EACH

775.00000

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

35.30000

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

400.00000

0255 *Loop Detector Wire 7,284.000

0.000

614-72875  
 

34,599.007,284.000

0.00

7,284.000

LF  

4.75000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Mobilization 1.000

0.000

626-00000  
 

490,000.001.000

0.00

1.000

L S 

490,000.00000

0265 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,650.001.000

0.00

1.000

L S 

7,650.00000

0270 *Modified Epoxy Pavement Marking 668.000

0.000

627-00008  
 

74,816.00668.000

0.00

668.000

GAL 

112.00000

0275 *Pavement Marking Paint (Waterborne) 1,048.000

0.000

627-00011  
 

46,898.001,048.000

0.00

1,048.000

GAL 

44.75000

0280 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,293.000

0.000

627-01010  
 

73,624.954,293.000

0.00

4,293.000

SF  

17.15000

0285 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

1,255.000

0.000

627-30324  
 

35,453.751,255.000

0.00

1,255.000

SF  

28.25000

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

5,682.000

0.000

627-30329  
 

82,673.105,682.000

0.00

5,682.000

SF  

14.55000

0295 *Flagging 1,152.000

0.000

630-00000  
 

33,926.401,152.000

0.00

1,152.000

HOUR

29.45000

0296 Uniformed Traf Ctrl UTC Added 830.000

0.000

630-00003  
 

91,300.00830.000

0.00

830.000

HOUR

110.00000

0300 *Traffic Control Inspection 61.000

0.000

630-00007  
 

5,795.0061.000

0.00

61.000

DAY 

95.00000

0305 *Traffic Control Management 82.000

0.000

630-00012  
 

67,650.0082.000

0.00

82.000

DAY 

825.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

35.30000

0315 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

353.0010.000

0.00

10.000

EACH

35.30000

0320 *Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

811.9023.000

0.00

23.000

EACH

35.30000

0325 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

388.3011.000

0.00

11.000

EACH

35.30000

0330 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,770.002.000

0.00

2.000

EACH

1,885.00000

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

475.001.000

0.00

1.000

EACH

475.00000

0340 *Drum Channelizing Device 15.000

0.000

630-80360  
 

600.0015.000

0.00

15.000

EACH

40.00000

0345 *Traffic Cone 100.000

0.000

630-80380  
 

1,000.00100.000

0.00

100.000

EACH

10.00000

0350 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,825.001.000

0.00

1.000

L S 

1,825.00000

0355 *Mobile Attenuator 1.000

0.000

630-85020  
 

11,800.001.000

0.00

1.000

EACH

11,800.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20063-BID    ESTIMATE RUN 12/31/2018

PROJECT: STA 0741-019                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 4,980.450

0.000

700-70016  
 

4,980.454,980.450

0.00

4,980.450

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 45,712.970

0.000

700-70018  
 

45,712.9745,712.970

0.00

45,712.970

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 10,711.830

0.000

700-70019  
 

10,711.8310,711.830

0.00

10,711.830

F A 

1.00000

0385 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000

0390 F/A Quality Incentive Payment -33,072.710

0.000

700-70025  
 

-33,072.71-33,072.710

0.00

-33,072.710

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,653,605.420.005,653,605.42CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0400 Field Office (Special) 1.000

0.000

620-00005  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

39,000.001.000

0.00

1.000

EACH

39,000.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 83,500.000.0083,500.00CURRENT AMT0400 $ $ $

$ 5,737,105.420.00$5,737,105.42$CURRENT AMTPROJECT TOTAL


